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rlin, Hayley (ENE)

From: Imants Hausmanis [Imants. Hausmanis@gotrip.ca]
Sent:  December 6, 2006 3:58 PM
To: Berlin, Hayley (ENE), Callan, Dennis; Bricks, Mike; lan.Upjohn@snclavalin.com

Cc: Judy Knight; Greg Ashbee; Lane, Marilyn (MTO); Beange, Don {MTQ), Vasie Papadopoulos;
lan.Upiohn@snclavalin.com

Subject: RE: GSC-ARL Timelines and Submission

Hayley:

Based upon the number and nature of the comments received to-date we concur that a two (2) week extension. to
allow all parties - MOE, GO Transit, SNC and MRC - to review, discuss and respond to the issues and potentiaily
amend the ToR, would be beneficial. Based upon this extension the timeline would be extended to 2 February,
2007

Does MOE require a formal written request to the Minister for this to occur?
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Please advise. . L
(R SRV IS
Thanks

Imants Hausmanis P. Eng

Cornidor Manager

AGM Program Managers

20) Bay Street, 7th Floor

Toronto, Ontario

M5J 2W3

Tel: (416) 869-3600 X 5171

Fax: (416) 869-9011

Cell: (416) 357-6756

E-mail: imants.hausmanis{@gotrip.ca

From: Berlin, Hayley (ENE) [mailto:Hayley.Berfin@ontario.ca]
Sent: Wednesday, December 06, 2006 2:09 PM

To: Imants Hausmanis; Callan, Dennis; Bricks, Mike
Subject: GSC-ARL Timelines and Submission

Hi tmants, Dennis and Mike

Attached please find another public submission that was received yesterday. Please add this comment o your
tables and prepare the necessary response.

I would like to open our discussion up to the possibility of GO Transit requesting a timecut. Based on the amount
and nature of comments that we have received and the timelines that have {o be met, | think you may need a little
more in order to adequately review and respond to the issues. As well, | will need time 10 review the responses.
Based on the regulated timelines time is running out. Further, | would like to discuss possible amendments to the
ToR based on some of the requests that have been received. If GO Transi is willing to take a timeout, we will
have a little more breathing room to amend the ToR and resolve the issues. The timeout does not have to be for
the entire 8 weeks.

| took forward to hearing back from you and discussing this further. Or if you have any guestions please give me
z call.

2006/12/07



